

# Hospitalsbyggerierne – Tidspunkt for ibrugtagning

Hospital	Ibrugtagning	
Det Nye Rigshospital Nordfløjen	Ibrugtaget september 2020	
Nyt Hospital Herlev	Medio 2021	
Nyt Hospital Hvidovre Nybyg	Ultimo 2022	
Steno Diabetes Center	Medio 2021	
Ny Retspsykiatri Sct. Hans	Ultimo 2021	

Hospital	Ibrugtagning	
Nyt Hospital Glostrup	Ultimo 2022	
Nyt Hospital Nordsjælland	Ultimo 2024	
Ny Psykiatri Bispebjerg	Etape 1: Primo 2022 Etape 2: Medio 2024	
Nyt Hospital Bispebjerg	Etape 1: Medio 2023 Etaper 2: Primo 2025  P-kælder og forplads: primo 2025	
BørneRiget	Medio 2025	