

Hospitalsbyggerierne – Ibrugtagningsdatoer

Hospital	Ibrugtagning		
Sterilcentral Rigshospitalet	August 2019 (go live)		
Det Nye Rigshospital	Januar 2020		
Sterilcentral Herlev	Første kvartal 2020 (go live)		
Nyt Hospital Herlev	Tredje kvartal 2020		
Nyt Hospital Hvidovre	Primo 2021		

<p>Steno Diabetes Center</p>	<p>Første kvartal 2021</p>	
<p>Ny Retspsykiatri Sct. Hans</p>	<p>Medio 2021</p>	
<p>Nyt Hospital Glostrup</p>	<p>Primo 2022</p>	
<p>Nyt Hospital Nordsjælland</p>	<p>Ultimo 2022</p>	
<p>Ny Psykiatri Bispebjerg</p>	<p>Etape 1: Tredje kvartal 2021 Etape 2: Andet kvartal 2023</p>	
<p>Nyt Hospital Bispebjerg</p>	<p>Nordblok: Tredje kvartal 2021 Sydblok: Første kvartal 2023</p>	

BørneRiget

Medio 2024

